

PULL PLANNING

LEAN COACHES CLINIC

for Superintendents and Foremen

Program Overview

This workshop is customized for superintendents and foremen of both general and trade contractors who want to learn the right way to productively lead and collaboratively participate in the *Last Planner System*.

We will teach you proven, sound techniques and critical leadership behaviors that you need to pull planning effectively and create steady workflow on your projects. In other words, we'll help you eliminate the aggravation of rework and waiting around to perform your work.

If you're tired of planning sessions with the following struggles:

- No buy-in
- Inadequate preparation
- Too long
- Incomplete or incorrect methods
- Lack of accountability
- Poor results

Then, this one of a kind program is for you. **Don't miss it.**

Learn and practice 10 proven techniques developed from over 1000 pull planning sessions that are rooted in the latest neuroscience of high-performing teams.

Walk away with a complete set of the following customized tools and instructions to lead your projects and train your people from kick-off to close-out:

- Playbook
- Techniques to build high performing teams
- Big Room Tools
- Strategies to create trust, cooperation, and buy-in
- Personal Assessments
- PowerPoints, handouts, templates, and exercises

WALK OUT AND PULL LIKE A PRO!

THE LEADING PULL PLANNING CLINIC

Learn to DO it right!

AGENDA

Date: July 19, 2018 **Time:** 7:30 AM - 5:00 PM
Location: 325 North Wells Street, Suite 1000, Chicago, Illinois 60654

Coaches: **Rich Seiler / Unified Works, Inc.**
Learn how to get the right work done right the first time.

Brent Darnell / Brent Darnell International
Learn how to impact leadership, teamwork, and increase profits.

WARM-UP 7:30 - 8:00	Check-in Continental breakfast provided
1st QUARTER 8:00 - 9:45 9:45 - 10:00	Welcome Pull Today's Workflow Timeout
2nd QUARTER 10:00 - 11:30 11:30 - 12:30	Emotional Intelligence The Last Planner System Halftime - Lunch provided
3rd QUARTER 12:30 - 3:00 3:00 - 3:20	Phase Pull Planning Lean Pull Planning Part I Timeout - Snack provided
4th QUARTER 3:20 - 5:00	Lean Pull Planning Part II
TOUCHDOWN 5:00 - 5:30	Reception

Sponsored by:

**Accelerate Built Environments
and
DIRTT Environmental Solutions**

*Welcome you to experience the
future of construction
from Design to Fabrication
leveraging today's emerging
technologies.*

